COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2003

ESTI MATE SUMVARY 14: 29: 15
CONTI D C13507 ESTI MATE NO. 0015 PROG SPEC YR 1999
PCN: 13507-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 264.0 DAYS TIVE ALLOW 264 WORK DAYS
SH119- Bl ack Hawk PERCENT TIME: 100. 00 ORI G TIME ALLOW 205 WORK DAYS
PROJIECT NO. STA 119A- 046
SH119- Bl ack Hawk
NAVE OF ROAD: 119A
PROQJIECT COUNTI ES: G LPIN
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 11/ 24/ 2003 DATE TI ME STARTED 07/29/2002
7926 S. Platte Canyon Road DATE LET 05/ 30/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 14/ 2002 DATE TI ME STOPPED 11/24/2003
DATE CONTRACT EXECUTED  06/28/2002 DATE ACCEPTED 11/ 24/ 2003
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED  07/29/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,721, 246. 98 PARTI Cl PATI NG $ 7,079, 339. 94 $ 10, 927. 20
AWARD PRQIECT AM: $  6,837,444.05 NON- PARTI Cl PATI NG 450, 961. 38 3, 380. 64
PERCENT COMPLETE: 97. 53% TOTAL EARNI NGS 7,530, 301. 32 14,307. 84
FUNDS AVAI LABLE: $ 190, 945. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,530, 301. 32 14, 307. 84
TOTAL CLAI VB $ 0. 00 RETAI NAGE -25,307.21 -35.71
SECURI TI ES ENCUVBERED 25,307.21 35.71
NET EARNI NGS 7,530, 301. 32 14, 307. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 7,530, 301. 32 14, 307. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 307. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQIECT: STA 119A- 046 ESTI MATE NO 0015 14:29: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1.000 1, 650. 00
0015 202-00015 REMOVAL OF HEADWALL 4.000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0020 202-00033 REMOVAL CF PI PE 1.000 1. 000
EACH 0. 000 0. 00
830. 00000 1.000 830. 00
0025 202-00220 REMOVAL OF ASPHALT NAT 6, 931. 000 6, 931. 000
SY 0. 000 0. 00
6. 00000 6, 931. 000 41, 586. 00
0030 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 2,870. 000 2,870. 000
SY 0. 000 0. 00
4. 00000 2,870.000 11, 480. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 563. 000 1, 563. 000
SF 0. 000 0. 00
2.00000 1, 563. 000 3, 126. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 5. 000 5. 000
EACH 0. 000 0. 00
55. 00000 5. 000 275.00
0045 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD 9. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1,125. 00
0050 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0055 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTRCLLER AND CABI NET 1. 000 1.000
EACH 0. 000 0. 00

530. 00000 1. 000 530. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 438. 000 1, 438. 000
LF 0. 000 0.00
3.00000 1, 438. 000 4,314.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 2. 000 2.000
EACH 0. 000 0.00
180. 00000 2.000 360. 00
0070 202- 04001  PLUG CULVERT 3.000 3. 000
EACH 0. 000 0.00
860. 00000 3. 000 2, 580. 00
0075 202-04002  CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0080 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 146, 962. 000 146, 962. 000
cY 0. 000 0.00
19. 85000 146, 962. 000 2,917, 195. 70
0085 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0090 203-01510  BACKHOE 7.000 7.000
HOUR 0. 000 0.00
100. 00000 7.000 700. 00
0095 203-01594  COVBI NATI ON LOADER 5. 000 5. 000
HOUR 0. 000 0.00
100. 00000 5. 000 500. 00
0100 203-01597  POTHOLI NG 36. 000 36. 000
HOUR 0. 000 0.00
225. 00000 36. 000 8, 100. 00
0105 203-02060 *PRESPLI TTI NG 54,119. 000 54,119. 000
LF 0. 000 0.00
11. 00000 54, 119. 000 595, 309. 00
0110 203-02300 ROCK SCALER 39. 000 39. 000
HOUR 0. 000 0.00
100. 00000 39. 000 3, 900. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02310 SCALER FOREMAN 24. 000 24. 000
HOUR 0. 000 0.00
125. 00000 24.000 3, 000. 00
0120 206-00000 STRUCTURE EXCAVATI ON 446. 000 446. 000
cy 0. 000 0.00
7.00000 446. 000 3,122. 00
0125 207-00205 TOPSO L 157. 000 157. 000
cY 0. 000 0.00
60. 00000 157. 000 9, 420. 00
0130 208-00005 ERCSI ON LOG 0. 000 0. 000
LF 0. 000 0.00
6. 65000 0. 000 0. 00
0135 208-00011 EROSI ON BALES (VEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
22. 25000 0. 000 0. 00
0140 208-00020 SILT FENCE 1, 165. 000 1, 165. 000
LF 0. 000 0.00
3.00000 1, 165. 000 3, 495. 00
0145 208-00050  STORM DRAIN | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0150 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0155 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
16. 50000 0. 000 0. 00
0160 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0165 210-00760 *RESET LUM NAI RE 2.000 2.000
EACH 0. 000 0.00
285. 00000 2.000 570. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00831  *RESET TRAFFI C SI GNAL HEAD 6. 000 6. 000
EACH 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0175 211-01115 *ROCK REI NFORCEMENT (NUVBER 10) 13, 664. 000 13, 664. 000
LF 0. 000 0. 00
33. 00000 13, 664. 000 450, 912. 00
0180 212-00006  *SEEDI NG ( NATI VE) 0. 600 0. 600
ACRE 0. 000 0.00
800. 00000 0. 600 480. 00
0185 212-00047 *SO L PREPARATI ON ( SPECI AL) 0. 500 0. 500
ACRE 0. 000 0. 00
5, 500. 00000 0.500 2, 750. 00
0190 213-00003  *MUILCHI NG (VEED FREE) 0. 600 0. 600
ACRE 0. 000 0.00
1, 600. 00000 0. 600 960. 00
0195 213-00061  *MJILCH TACKI FI ER 180. 000 180. 000
LB 0. 000 0. 00
3. 00000 180. 000 540. 00
0200 213-00100 *SO L Bl NDER 0. 100 0. 100
ACRE 0. 000 0.00
14, 000. 00000 0. 100 1, 400. 00
0205 213-00700 LANDSCAPE BOULDER 7. 000 7.000
EACH 0. 000 0. 00
225. 00000 7.000 1, 575. 00
0210 214-00215  *DECI DUOUS TREE (1.5 | NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0215 214-01010 *BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00110 HEALTH AND SAFETY OFFI CER 2.000 2.000
HOUR 0. 000 0.00
100. 00000 2.000 200. 00
0230 250-00120  NATERI AL SAMPLI NG AND DELI VERY 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0235 250-00210  SOLI D WASTE DI SPCSAL 0. 000 0. 000
o 0. 000 0.00
200. 00000 0. 000 0.00
0240 250-00220  HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
oy 0. 000 0.00
700. 00000 0. 000 0.00
0245 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 992. 060 992. 060
TON 0. 000 0.00
30. 00000 992. 060 29, 761. 80
0250 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 221. 060 221. 060
TON 0. 000 0.00
150. 00000 221. 060 33, 159. 00
0255 403-33851  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 7, 545. 050 7,545. 050
TON 0. 000 0.00
45. 00000 7,545. 050 339, 527. 25
0260 411-10255 EMILSI FI ED ASPHALT (SLOW SETTI NG) 1, 513. 000 1, 513. 000
GAL 0. 000 0.00
1. 00000 1,513. 000 1,513. 00
0265 420-00110  GEOTEXTILE ( DRAI NAGE) (CLASS A) 134. 000 134. 000
sy 0. 000 0.00
5.00000 134. 000 670. 00
0270 503-00036 *DRILLED CAI SSON (36 | NCH) 41. 000 41. 000
LF 0. 000 0.00
1, 000. 00000 41. 000 41, 000. 00
0275 506-00206 RIPRAP (6 | NCH) 344. 000 344. 000
o 0. 000 0.00

56. 00000 344. 000 19, 264. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 506-00212 RIPRAP (12 | NCH) 141. 000 141. 000
cY 0. 000 0.00
26. 00000 141. 000 3, 666. 00
0285 601-01000 CONCRETE CLASS B 0. 000 0. 000
cy 0. 000 0.00
500. 00000 0. 000 0. 00
0290 601-10050  *SHOTCRETE CLASS | 3,311.000 3, 311. 000
5% 0. 000 0.00
90. 00000 3, 311. 000 297, 990. 00
0295 601-40600 *CONCRETE TI NTI NG 5, 555. 000 5, 555. 000
sy 0. 000 0.00
3.50000 5, 555. 000 19, 442. 50
0300 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 356. 000 356. 000
LF 0. 000 0.00
70. 00000 356. 000 24, 920. 00
0305 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 311.000 311. 000
LF 0. 000 0.00
125. 00000 311. 000 38, 875. 00
0310 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 103. 000 103. 000
LF 0. 000 0.00
175. 00000 103. 000 18, 025. 00
0315 603-10480 48 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0320 603-50002 2 INCH PLASTI C PI PE 1, 860. 000 1, 860. 000
LF 0. 000 0.00
14. 00000 1, 860. 000 26, 040. 00
0325 604-00505 | NLET TYPE D (5 FOOT) 5. 000 5. 000
EACH 0. 000 0.00
4, 000. 00000 5. 000 20, 000. 00
0330 604-00510 I NLET TYPE D (10 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
4,800. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-00515 | NLET TYPE D (15 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0340 604-16650 | NLET TYPE 16 (TRIPLE) (SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0.00
0345 604-19000 | NLET SPECI AL 0. 000 0. 000
EACH 0. 000 0.00
4,800. 00000 0. 000 0. 00
0350 604-19205 |INLET TYPE R L 10 (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
5, 300. 00000 2.000 10, 600. 00
0355 604-19210 INLET TYPE R L 10 (10 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
6, 000. 00000 4. 000 24, 000. 00
0360 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 306. 000 1, 306. 000
LF 0. 000 0.00
14. 00000 1, 306. 000 18, 284. 00
0365 607-11580 FENCE ( TEMPORARY) 105. 000 105. 000
LF 0. 000 0.00
2. 25000 105. 000 236. 25
0370 607-55100 *W RE MESH 179, 451. 000 179, 451. 000
SF 0. 000 0.00
2.50000 179, 451. 000 448, 627. 50
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 2, 566. 000 2, 566. 000
LF 0. 000 0.00
14. 00000 2,566. 000 35, 924. 00
0380 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 2, 736. 000 2, 736. 000
LF 0. 000 0.00
16. 00000 2, 736. 000 43,776. 00
0385 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 11, 701. 000 11, 701. 000
SF 0. 000 0.00
5. 00000 11, 701. 000 58, 505. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 51. 000 51. 000
EACH 0. 000 0.00
30. 00000 51. 000 1, 530. 00
0395 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 41. 000 41. 000
EACH 0. 000 0. 00
35. 00000 41. 000 1, 435. 00
0400 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0405 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 103. 000 2, 103. 000
LF 0. 000 0. 00
15. 00000 2,103. 000 31, 545. 00
0410 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 992. 000 992. 000
LF 0. 000 0.00
17. 00000 992. 000 16, 864. 00
0415 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0420 613-40012 LI GHT STANDARD FOUNDATI ON SPECI AL 0. 000 0. 000
EACH 0. 000 0.00
17, 000. 00000 0. 000 0. 00
0425 614-00011  *SIGN PANEL (CLASS I) 49. 000 49. 000
SF 0. 000 0. 00
28. 00000 49. 000 1, 372. 00
0430 614-00012  *SIGN PANEL (CLASS I1) 23. 000 23. 000
SF 0. 000 0.00
30. 00000 23. 000 690. 00
0435 614-01502  *STEEL SI GN SUPPORT (2- 1 NCH ROUND) ( POST AND SOCKET) 38. 000 38. 000
LF 0. 000 0. 00
16. 00000 38. 000 608. 00
0440 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 23. 000 23. 000
LF 0. 000 0.00
60. 00000 23. 000 1, 380. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 614-10130  *1LLUM NATED SI GN 2.000 2.000
EACH 0. 000 0.00
2, 200. 00000 2.000 4, 400. 00
0450 614-70117  *PEDESTRI AN S| GNAL FACE (16) 2. 000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2, 200. 00
0455 614-70336 *TRAFFI C S| GNAL FACE (12-12-12) 7.000 7.000
EACH 0. 000 0.00
1, 000. 00000 7.000 7, 000. 00
0460 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0465 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 7.000 7.000
EACH 0. 000 0.00
6, 000. 00000 7.000 42, 000. 00
0470 614-72890  *SPAN W RE CABLE 118. 000 118. 000
LF 0. 000 0.00
15. 00000 118. 000 1, 770. 00
0475 614-80000  *FLASH NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0480 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 3. 000 3. 000
EACH 0. 000 0.00
13, 000. 00000 3. 000 39, 000. 00
0480 MATERI AL ALLOWANCE TRAFFI C SI GNAL POLE STEEL (1MA) 0. 000
EACH 0. 000 0.00
7, 749. 10000 0. 000 0. 00
0485 614-84000 *TRAFFIC S| GNAL PEDESTAL POLE STEEL 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0490 614-86240 *TRAFFIC S| GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 1, 749. 000 1, 749. 000
LF 0. 000 0.00
8. 00000 1, 749. 000 13, 992. 00
0500 621-00425 DETOUR 0. 937 0.937
LS 0. 000 0.00
80, 000. 00000 0. 937 74, 960. 00
0505 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0510 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
400, 000. 00000 1. 000 400, 000. 00
0515 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0520 627-00005 *EPOXY PAVEMENT MARKI NG 38. 000 38. 000
GAL 0. 000 0.00
160. 00000 38. 000 6, 080. 00
0525 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 72. 000 72. 000
GAL 0. 000 0.00
70. 00000 72. 000 5, 040. 00
0530 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 35. 000 35. 000
LF 0. 000 0.00
8. 00000 35. 000 280. 00
0535 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 283. 000 283. 000
SF 0. 000 0.00
10. 00000 283. 000 2, 830. 00
0540 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 224.000 224. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
22.00000 224.000 4,928. 00
0545 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 794. 000 794. 000
( XWALK- STOPLI NE - 0. 000 0. 00
10. 00000 794. 000 7, 940. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 630-00000 *FLAGG NG 10, 096. 000 10, 096. 000
HOUR 0. 000 0.00
19. 00000 10, 096. 000 191, 824. 00
0555 630-00007  *TRAFFI C CONTROL | NSPECTI ON 141. 000 141. 000
DAY 0. 000 0. 00
125. 00000 141. 000 17, 625. 00
0560 630-00012  *TRAFFI C CONTROL MANAGEMENT 264. 000 264. 000
DAY 0. 000 0.00
330. 00000 264. 000 87, 120. 00
0565 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 400 2.160
EACH 0. 240 264. 00
1, 100. 00000 2. 400 2, 640. 00
0570 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 3. 600 3.240
EACH 0. 360 90. 00
250. 00000 3. 600 900. 00
0575 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 57. 600 51. 840
EACH 5. 760 576. 00
100. 00000 57. 600 5, 760. 00
0580 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 3. 600 3.240
EACH 0. 360 54. 00
150. 00000 3. 600 540. 00
0585 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 400 2.160
EACH 0. 240 42.00
175. 00000 2. 400 420. 00
0590 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 156. 000 140. 400
SF 15. 600 390. 00
25. 00000 156. 000 3, 900. 00
0595 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 600 3.240
EACH 0. 360 9, 000. 00
25, 000. 00000 3. 600 90, 000. 00
0600 630-80360 *DRUM CHANNELI ZI NG DEVI CE 38. 400 34. 560
EACH 3.840 230. 40
60. 00000 38. 400 2, 304. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 630-80380  *TRAFFI C CONE 140. 400 126. 360
EACH 14. 040 280. 80
20. 00000 140. 400 2, 808. 00
0610 700-70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70010 F/ A M NOR CONTRACT REVI SI ONS 185, 938. 460 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700-70011  F/ A PARTNERI NG 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0625 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) -1, 206. 800 -1, 206. 800
FA 0. 000 0.00
1. 00000 -1, 206. 800 -1, 206. 80
0630 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 14, 872. 000 14, 872. 000
FA 0. 000 0. 00
1. 00000 14, 872. 000 14, 872. 00
0645 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0650 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70426  F/ A STABI LI ZATI ON 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 700- 70580 F/ A TEST | NSTRUMENTS TESTI NG FOR ANALYTI CA 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0665 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0670 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1020 900- 00006 ADDED | TEM (DOLLAR)/ THIS ITEMIS CREDIT TO TH' S -150. 000 -150. 000
PRQIECT
DOL 0. 000 0.00
1. 00000 -150. 000 -150.00
1025 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 CLEARI NG 9, 000. 000 9, 000. 000
AND GRUBBI NG
DOL 0. 000 0. 00
1. 00000 9, 000. 000 9, 000. 00
1030 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 10, 000. 000 10, 000. 000
CONSTRUCTI ON SURVEY
DOL 0. 000 0.00
1. 00000 10, 000. 000 10, 000. 00
1035 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 56, 800. 000 56, 800. 000
MOBI LI ZATI ON
DOL 0. 000 0. 00
1. 00000 56, 800. 000 56, 800. 00
1055 900- 00007 ADDED | TEM (EACH)/ TEMP WORK FOR TRAFFI C SI GNAL 1. 000 1.000
CABI NET RELOCATE CO# 8 MCR# 6
EACH 0. 000 0.00
1, 835. 00000 1. 000 1, 835. 00
1075 700-70426 F/ A STABI LI ZATI ON REI NFORCED SHOTCRETE F/ A CO# 11 MCR# 1.000 1. 000
9
F A 0. 000 0. 00
3,522. 72000 1.000 3,522.72
1110 900- 00006 ADDED | TEM (DOLLAR)/ RETAI NI NG WALL FOOTER REMOVAL 1, 465. 790 1, 465. 790
DOL 0. 000 0.00
1. 00000 1,465.790 1,465.79
1115 900- 00006 ADDED | TEM ( DOLLAR)/ EXCAVATI ON OF ROCK SLAB ON THE 1, 951. 590 1, 951. 590
CUT FACE
DOL 0. 000 0. 00

1. 00000 1, 951. 590 1, 951. 59
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PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1125 900- 00024  ADDED | TEM (TON)/ ADDI TI ONAL ASPHALT CEMENT 7, 545. 050 7, 545. 050
TON 0. 000 0.00
0. 51000 7, 545. 050 3,847.98
1130 604-19015 I NLET SPEC (15 FT) I NLET SPECI AL (15 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
1135 900- 00006  ADDED | TEM (DOLLAR)/ CAMERA EXTENSI ON MOUNT 412.500 412. 500
DOL 0. 000 0.00
1. 00000 412. 500 412.50
1140 900- 00006  ADDED | TEM (DOLLAR)/ LI GHT FOUNDATI ON SPECI AL 2, 610. 750 2, 610. 750
DOL 0. 000 0. 00
1. 00000 2,610. 750 2,610. 75
1150 900- 00006  ADDED | TEM (DOLLAR)/ REMOVAL OF PAVEMENT MARKI NGS 1,002. 770 1,002. 770
DOL 0. 000 0.00
1. 00000 1,002. 770 1,002. 77
1155 900- 00006  ADDED | TEM (DOLLAR)/ FUEL COST ADJUSTNMENT 2, 153. 340 2,153. 340
DOL 0. 000 0. 00
1. 00000 2, 153. 340 2,153.34
1160 900- 00014  ADDED | TEM (LUMP SUM/ RESET TRAFFI C CAVERA 1. 000 1. 000
LS 0. 000 0.00
1, 106. 30000 1. 000 1, 106. 30
CAT 0200  CURRENT AMT $ 7,173,078.40$ 10, 927.20$ 6,982, 139. 94
CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE
0675 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0680 206-00000  STRUCTURE EXCAVATI ON 50. 000 50. 000
cy 0. 000 0. 00
7. 00000 50. 000 350. 00
0685 206-00100  STRUCTURE BACKFILL (CLASS 1) 78. 000 78. 000
cy 0. 000 0. 00
600. 00000 78. 000 46, 800. 00
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PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE

0690 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 78. 000 78. 000
LF 0. 000 0. 00
600. 00000 78. 000 46, 800. 00
0695 502-11253 STEEL PILING (HP 12X53) 101. 000 101. 000
LF 0. 000 0.00
100. 00000 101. 000 10, 100. 00
0700 601-03040 CONCRETE CLASS D (BRI DGE) 16. 500 16. 500
Cy 0. 000 0. 00
1, 200. 00000 16. 500 19, 800. 00
0705 601-40301 STRUCTURAL CONCRETE COATI NG 1, 560. 000 1, 560. 000
SF 0. 000 0.00
3. 00000 1, 560. 000 4, 680. 00
0710 602-00000 REI NFORCI NG STEEL 2, 540. 000 2, 540. 000
LB 0. 000 0. 00
1. 00000 2, 540. 000 2,540. 00
0715 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0720 613-00300 *3 I NCH ELECTRI CAL CONDUI T 49. 000 49. 000
LF 0. 000 0. 00
17. 00000 49. 000 833. 00
0725 613-04000 *CONDUI T (I NSTALL ONLY) 332. 000 332. 000
LF 0. 000 0.00
12. 00000 332. 000 3, 984. 00
0730 619-06120 *12 1 NCH DUCTILE | RON PI PE 230. 000 230. 000
LF 0. 000 0. 00
275. 00000 230. 000 63, 250. 00
0735 619-10100 10 I NCH WELDED STEEL PI PE 83. 000 83. 000
LF 0. 000 0.00
120. 00000 83. 000 9, 960. 00
0740 619-10310 32 | NCH WELDED STEEL PI PE 87.000 87. 000
LF 0. 000 0. 00

250. 00000 87.000 21, 750. 00
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PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE

0745 619-71516 2 INCH Al R AND VACUUM VALVE 1.000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1.000 8, 600. 00
0750 619-73016 2 I NCH BLOW CFF 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0755 619-78048 6 | NCH FI RE HYDRANT 1.000 1. 000
EACH 0. 000 0. 00
7, 600. 00000 1.000 7,600. 00
0760 628-00001 BRI DGE G RDER AND DECK UNI T 1. 000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
CAT 0280 CURRENT AMT $ 299,947.00 % 0.00$% 299, 947.00

CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE

0765 202-00200 REMOVAL CF SI DEWALK 151. 000 151. 000
SY 0. 000 0. 00
35. 00000 151. 000 5, 285. 00
0770 202-00203 REMOVAL OF CURB AND GUTTER 36. 000 36. 000
LF 0. 000 0. 00
6. 00000 36. 000 216.00
0775 202-00425 REMOVAL CF BRI DGE RAI LI NG 87.000 87. 000
LF 0. 000 0. 00
130. 00000 87.000 11, 310.00
0780 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0785 210-00427 RESET PI PE HANDRAI LI NG 87.000 87. 000
LF 0. 000 0. 00
25. 00000 87.000 2,175.00
0790 210-00760 *RESET LUM NAI RE 1. 000 1.000
EACH 0. 000 0. 00

285. 00000 1. 000 285. 00
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PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE
0795 210-00831 *RESET TRAFFI C S| GNAL HEAD 6. 000 6. 000
EACH 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0800 210-00848 *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
2, 800. 00000 1. 000 2, 800. 00
0805 515-00400 CONCRETE SEALER 287.000 287. 000
5% 0. 000 0.00
6. 00000 287. 000 1, 722. 00
0810 601-06150 CONCRETE ( PATCH NG 799. 000 799. 000
SF 0. 000 0.00
20. 00000 799. 000 15, 980. 00
0815 601-40301  STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0820 606-02000 *END ANCHORAGE ( SPECI AL) 4. 000 4. 000
EACH 0. 000 0.00
800. 00000 4. 000 3, 200. 00
0825 606-10705 BRIDGE RAIL TYPE 7 (SPECI AL) 122. 000 122. 000
LF 0. 000 0.00
200. 00000 122. 000 24, 400. 00
0830 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0835 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 93. 000 93. 000
LF 0. 000 0.00
15. 00000 93. 000 1, 395. 00
0840 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 431. 000 431. 000
LF 0. 000 0.00
17. 00000 431. 000 7,327.00
0845 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
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PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE
0850 614-72890 *SPAN W RE CABLE 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0855 614-85362  *TRAFFI C Sl GNAL- LI GHT SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0860 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 203. 000 203. 000
LF 0. 000 0.00
8. 00000 203. 000 1, 624. 00
CAT 0281  CURRENT AMI $ 84,719.00 % 1,000.00 $ 84, 719. 00
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
0865 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 79. 000 79. 000
sy 0. 000 0.00
22.00000 79. 000 1, 738. 00
0870 202-00200 REMOVAL OF S| DEWALK 91. 000 91. 000
5% 0. 000 0.00
35. 00000 91. 000 3, 185. 00
0875 202-00203 REMOVAL OF CURB AND GUTTER 176. 000 176. 000
LF 0. 000 0.00
6. 00000 176. 000 1, 056. 00
0880 202-00220 REMOVAL OF ASPHALT MAT 20. 000 20. 000
5% 0. 000 0.00
6. 00000 20. 000 120. 00
0885 202-00700 *REMOVAL OF LI GHT STANDARD 1. 000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
0890 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 15. 270 15. 270
TON 0. 000 0.00
150. 00000 15. 270 2, 290. 50
0895 608-00000 *CONCRETE S| DEWALK 71. 000 71. 000
sy 0. 000 0.00
65. 00000 71. 000 4,615. 00
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PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
0900 608-00010 *CONCRETE CURB RAMP 45. 000 45. 000
5% 0. 000 0.00
78. 00000 45. 000 3,510. 00
0905 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0910 613-50200  *LI GHTI NG SYSTEM 0. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0. 00
1000 606-00465 GDRAIL TY 4 (P-P) 190. 000 190. 000
LF 0. 000 0. 00
20. 00000 190. 000 3, 800. 00
1005 203-00010  UNCL EXCAV (Cl P) 105. 000 105. 000
cy 0. 000 0. 00
19. 85000 105. 000 2, 084. 25
1010 604-16650 INLET TY 16 (T) (SPEQ) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
1040 900- 00014  ADDED | TEM (LUMP SUM/ TEMPORARY STEEL PLATE, BLACK 1. 000 1. 000
HAWK
LS 0. 000 0.00
812. 35000 1. 000 812. 35
1045 900- 00006  ADDED | TEM (DOLLAR)/ REPLACE GLYCOL SI DEWALK SYSTEM 1. 000 1. 000
CO# 6 MCR# 4
DOL 0. 000 0. 00
7, 046. 34000 1. 000 7,046. 34
1050 202-00210 REM CONC PAVEMENT REMOVE CONCRETE PAVEMENT CO¢# 7 MCR# 74. 000 74. 000
5
5% 0. 000 0.00
35. 00000 74. 000 2,590. 00
1060 900- 00006 ADDED | TEM (DOLLAR)/ RECALCULATE BRI DGE DESI GN BY BI G 1. 000 1. 000
"R' CO# 9 MCR# 7
DOL 0. 000 0. 00
5, 709. 50000 1. 000 5, 709. 50
1065 506-00206 RIPRAP (6 IN) RIPRAP FOR PEDESTRI AN BRI DGE (6") CMO¥# 2.000 2.000
10 MCR# 8
cy 0. 000 0. 00
56. 00000 2.000 112. 00
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PCN: 13507-BI D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
1070 506-00212 RIPRAP (12 IN) RIPRAP FOR PEDESTRI AN BRI DGE (12") CO# 7.000 7.000
10 MCR# 8
cy 0. 000 0. 00
26. 00000 7.000 182. 00
1080 900-00014  ADDED | TEM (LUVP SUM/ RETROFIT UTILITY BRI DGE 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1085 900- 00004  ADDED | TEM (CUBI C YARD)/ M LL ST. BRI DGE STRUCTURAL 2.080 2.080
BACKFI LL
cy -0.080 -7.20
90. 00000 2.000 180. 00
1090 900- 00007  ADDED | TEM ( EACH)/ DEMOLI SH W NG WALL FROM M LL STREET 1. 000 1. 000
BRI DGE
EACH 0. 000 0. 00
898. 52000 1. 000 898. 52
1095 900- 00006  ADDED | TEM (DOLLAR)/ | NSULATI ON FOR THE WATERLI NE 4,416. 410 4,416. 410
DOL 0. 000 0.00
1. 00000 4,416. 410 4,416. 41
1100 609-21010 CAND GTY 2 |-B CO# 16, MR # 14 60. 000 60. 000
LF 0. 000 0. 00
14. 00000 60. 000 840. 00
1105 900- 00022  ADDED | TEM ( SQUARE YARD)/ CONCRETE PAVEMENT ( PATCHI NG 69. 000 69. 000
5% 0. 000 0.00
80. 00000 69. 000 5, 520. 00
1120 900- 00014  ADDED | TEM (LUWP SUM/ RESET TRAFFI C CAVERA 1. 000 1. 000
LS 0. 000 0. 00
1, 106. 30000 1. 000 1, 106. 30
1145 900- 00006  ADDED | TEM (DOLLAR)/ TYPE 7 BARRI ER 4,595, 370 4,595, 370
DOL 0. 000 0.00
1. 00000 4,595, 370 4,595. 37
1165 900- 00006  ADDED | TEM (DOLLAR)/ F/ A PONER FOR S| GNALS 1. 000 0. 000
DOL 1. 000 1,912.84
1, 912. 84000 1. 000 1,912.84
1170 202-00810 REM GROUND SI GN REMOVE S| GN BLACK HAWK 1. 000 0. 000
EACH 1. 000 55. 00

55. 00000

. 000

55.

00
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PCN: 13507- Bl D ESTI MATE RUN 12/ 19/ 2003
PRQJECT: STA 119A- 046 ESTI MATE NO 0015 14: 29: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON

1175 614-00011 SIGN PANEL (CL 1) BLACK HAWK SI GN PANEL #8 AND #9 15. 000 0. 000
SF 15. 000 420. 00
28. 00000 15. 000 420. 00
CAT 0282 CURRENT AMI  $ 66,302.58 $ 2,380.64% 66, 295. 38

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0915 620- 00002 FI ELD OFFI CE (CLASS 2) 1.200 1.200
EACH 0. 000 0.00
45, 000. 00000 1. 200 54, 000. 00
0920 620-00012 FI ELD LABORATORY ( CLASS 2) 1.200 1. 200
EACH 0. 000 0. 00
36, 000. 00000 1.200 43, 200. 00
CAT 0400 CURRENT AMI  $ 97,200.00 % 0.00% 97, 200. 00

PRQJECT TOTAL CURRENT AMI $ 7,721,246.98 % 14,307.84 % 7,530, 301. 32



